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RECOMMENDATION

Accept status report on BART extension to San Jose! Silicon Valley.

BACKGROUND

The Santa Clara Valley Transportation Authority (VTA) is developing the project to extend
BART service to Silicon Valley, with station stops located in Milpitas, San Jose and Santa Clara.
The project cost is $4.2 billion at current dollar values ($5.3 billion in year of expenditure
dollars). 67% ofthe project funding is planned from the 2000 Measure A program. The balance
of funding is proposed from State and Federal sources. The schedule for the projectproposes
start of construction in 2008 and completion in 2016. A Final Environmental Impact Report for
the project was approved in December 2004.

The City has two full-time employees that work together with the BART project staff, and they
are co-located at VTA offices to provide close coordination of issues for the San Jose segment of
the project. The VTA conducts regular meetings with a San Jose Project Development Team
(which includes representatives from Transportation,Public Works, Redevelopment Agency, and
Planning). Also, the City has a BART Executive Committee that meets monthly to help
facilitate issue resolution and "one voice" communications. .

This report provides an update to the Building Better Transportation Committee about the BART
project. Information is presented on project activities related to:

. Preliminary engineering
Value engineering
Project funding.

.

.
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ANALYSIS

Preliminary Engineering

The VTA authorized $170 million iTomMeasure A bond proceeds to prepare preliminary
engineering (35%) design work for the BART project. This phase of the project: 1) conducts
geotechnical testing for soil and water conditions, 2) establishes the basic design of the trackway
(including bridges and tunnels), stations (including access portals, parking, bus access, and
pedestrian linkages), BART maintenance yard and modifications to local facilities (streets,
sewers, and utilities), and 3) identifies property needed for acquisition. The preliminary
engineering phase started in mid-2004 and will continue through 2006.

Value Engineering

Value engineering (VE) studies are being conducted to identify cost savings while enhancing the
project design. As VE proposals are identified, VTA reviews them with key city staff and
stakeholders, and the general public for discussion and to receive community input. VE
proposals have been identified throughout the BART corridor in Milpitas, San Jose and Santa
Clara, and for the planned BART maintenance yard. It is anticipated that costs saving in the
order of $250 million or more could be obtained.

The major VE proposal in San Jose involves evaluating the consolidation of the Civic Center/
San Jose State University and the Market Street stations into a single Downtown San Jose
Station located between Market Street and Second Street. The planned station at DiridonlArena
would remain as currently planned The single Downtown Core station concept results in a cost
savings of approximately $125 million and reduces construction impacts. The primary negative
impact is reduced convenience of access to the new City Hall and San Jose State University
(SJSU). The walking distance to SJSU iTomthe BART station would increase by about 5
minutes but would still be less than a 10-minutewalk away.

City staff is currently evaluating the single Downtown Core station proposal and the VTA is
conducting outreach with the public and key stakeholders, such as the Downtown Association,
SJSU, and the Downtown BART Communi'tyWorking Group. A public meeting was held on
April 20, 2005. Staff will provide further information on this topic to the Building Better
Transportation Committee at the Committee meeting.

Pr01ectFunding

The VTA and the Federal Transit Administration (FTA) have been working closely together to
better position the BART project to qualify for Federal New Starts funding. Agreement has been
reached on a proposal to pursue Federal funds for a portion of the l6.3-mile project with the
remainder completed with State and local funds. The entireproject would be constructed
simultaneously. The "Federal" portion of the project would include the segment iTomWarm
Springs in Fremont to the Berryessa Station in San Jose. This northern segment has a relatively
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low cost since it doesn't include tunnel construction. As a result, the northern segment can better
compete for limited Federal funds.

Another funding issue is the identification of a long-term revenue source for BART operating
costs. The VTA is considering a new transportation sales tax measure, possibly for November
2006. The VTA Board is reviewing various proposals as part of the VTA's Long-Term Transit
Investment Program.

In support of a potential new sales tax measure, the Silicon Valley Leadership Group (SVLG)
recent conducted a public survey on the topic. The survey revealed very strong countywide
support for the BART project. BART continues to be the highest priority project in the 2000
Measure A program; 75% support the full extension of BART to Downtown San Jose and to the
Santa Clara! Airport Station; 61% support a new 1/4cent tax for transportation.


